

LIQUOR COMMITTEE MEETING
January 11, 2019

A meeting of the City of Jackson Liquor Committee was held on January 11, 2019 at 12:00 noon at the new Jackson Municipal Liquor Store building under construction at 101 Prospect Lane in Jackson, Minnesota. Those attending included Liquor Committee member Dave Cushman, City Administrator Matt Skaret and Recording Secretary Dave Maschoff.

REVIEW OF CONSTRUCTION PROGRESS AT THE NEW LIQUOR STORE BUILDING

While viewing the inside of the building, City Administrator Matt Skaret noted the previous ceiling light fixtures installed on the south part of the store that did not meet specifications have been removed. He said the new light fixtures have been ordered and are awaiting arrival.

Skaret also pointed out the walls have now been painted and the building looks more warm and inviting.

A construction worker on site informed Skaret, Cushman and Maschoff that the insulation of the building has been completed. He said in the next week the ceiling work and bathrooms will be completed and most of the mechanical room work will be done. It was noted the ceiling work will be completed before the flooring is installed. The siding on the outside of the building is anticipated to be completed next week.

The floor of the liquor store building was being ground down to make it smooth.

Skaret pointed out the electric outlet covers have been installed.

It was pointed out the furnaces have also been installed.

Cushman commented it looks like we're in pretty good shape. He said the big issue of the lighting has been addressed.

Skaret said he thinks it's a good idea for the liquor committee members to make a point to walk through the building once a week to see the progress and point out any concerns or questions they may have about the building.

ADJOURNMENT

With no further business, the Liquor Committee meeting was adjourned at 12:04 p.m.

David A. Maschoff, Recording Secretary

